

B&R Engineering Effort Estimation Report


PROJECT INFORMATION

Project ID	BR-2026-001
Project Name	Untitled
Customer	N/A
Machine Type	N/A
Industry	N/A
Date	August 21, 2026

ENGINEERING EFFORT SUMMARY

TOTAL HOURS 92h	WORKING DAYS 11.5 days	WEEKS 8 weeks	MONTHS 0.6 months
--------------------	---------------------------	------------------	----------------------

EFFORT DISTRIBUTION



KEY TECHNICAL PARAMETERS


Controller	X20 x1 (Standard)
I/O Points	0 (DI/DO/AI/AO)
Motion Axes	0 (L:0 R:0)
HMI	Automation Panel - 0 screens
Vision	Not enabled
Safety	Not enabled
Protocols	None
Mechatronics	None
Robotics	Not enabled
IIoT	Not configured

COMPLEXITY ASSESSMENT



Overall: Low | 0 of 10 dimensions rated High or Very High

ENGINEERING EFFORT BREAKDOWN



DETAILED ENGINEERING EFFORT


Engineering Area	Estimated Hours	Percentage
Hardware	0.0h	0%
PLC/Software	40.0h	43%
Motion	0.0h	0%
Vision	0.0h	0%
Safety	0.0h	0%
Comm/Integ.	7.2h	8%
Testing	4.8h	5%
Commissioning	40.0h	43%
TOTAL	92.0h	100%

PROJECT TIMELINE



Estimated Total: 8 weeks

CONFIGURATION COMPLETENESS



EFFORT DRIVERS

Area	Potential Effort Driver
Motion	Number of axes, synchronization requirements
HMI	Number of screens, complexity level
I/O	Total I/O count, special modules
Vision	Number of cameras, inspection functions
Safety	Safety functions, validation requirements

Area	Potential Effort Driver
Communication	Number of protocols, external integrations
Software	Additional features, state machines
Integration	Mechatronics, robotics, IIoT integration
Testing	Safety validation, commissioning scope
Commissioning	System complexity, customer involvement